
"-1 COUNCIL COMMUNICATION 

AGENDA TITLE: Contract Change Orders for Well 4R Water Storage Tank and Pump Station Project, 
1215 Thurman Street 

MEETING DATE: January 15, 1997 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: This item is for information only. No action is required. 

BACKGROUND INFORMATION: In accordance with the Contract Change Order Policy, the City Council 
is being informed of change orders approved by the City Manager lor 
this project since the November 20, 1996 City Council meeting. The 
change orders for this project are shown on the attached summary. 

The original contract for this project was $1,222,300.00. The total cost of change orders to date is 
$105,040.65, or approximately 8.6 percent of the contract. The project is approximately 41 percent 
complete. The summary, showing descriptions of the change orders, is very brief; however, detailed 
below is a more complete description of the work involved in the change orders over $1,500.00. 
More detailed descriptions and backup information for all of the change orders are available in the 
Public Works office. 

Change Order No. 9 - Upgrading of the chlorination system. It was determined that the system 
originally specified would not meet the cities needs. ($61,144.79) 

Chanqe Order No. 10 - This change order covers the additional cost of changing the paint at 
the steel water tank to an epoxy coating system. The epoxy coating system will last longer 
and require less maintenance. ($7,323.06) 

FUNDING: There are sufficient funds budgeted in the Well 4R Water Storage Tank and Pump Station 
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pared by Gary Wiman, Construction Manager 
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Attach rn e n t 

cc: City Engineer 
Cons t r u ct i on M a n a g er 

01/06/97 I 



CITY OF LODl - - 
I 

CHANGE ORDER LOG 

PROJECT: WELL NO. 4R WATER STORAGE TANK AND PUMP STATION 

CONTRACTOR: CONCO WEST hc. 

CONSULTANT: MONTGOMERY WATSON AMERICAS, INC. 

DATE PRINTED: 1/6/97 
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